

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	8th july 2026
Team ID	SWTID-2026-1292
Project Name	Heart Disease Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule for the project.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Preparation	HD-1.1	As a data analyst, I can collect heart disease dataset from reliable sources (Kaggle/UCI).	2	High	Analyst, Developer, Domain Expert
Sprint-1		HD-1.2	As a data analyst, I can clean and preprocess data by handling missing values and duplicates.	2	High	Analyst, Developer, Domain Expert
Sprint-2	Data Analysis	HD-2.1	As a data analyst, I can analyze data to find key risk factors affecting heart disease.	3	High	Analyst, Developer, Domain Expert
Sprint-2		HD-2.2	As a data analyst, I can perform statistical analysis and identify patterns and correlations.	3	Medium	Analyst, Developer, Domain Expert
Sprint-3	Data Visualization (Using Tableau)	HD-3.1	As a user, I can create interactive dashboards in Tableau to visualize heart disease data.	5	High	Analyst, Developer, Domain Expert
Sprint-3		HD-3.2	As a user, I can add filters, parameters, and KPIs for dynamic data exploration.	3	Medium	Analyst, Developer, Domain Expert
Sprint-4	Insights & Reporting	HD-4.1	As a stakeholder, I can generate insights and reports from dashboards for decision making.	3	High	Analyst, Developer, Domain Expert
Sprint-4		HD-4.2	As a stakeholder, I can share and export reports for better communication.	2	Medium	Analyst, Developer, Domain Expert

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	1 Week	20 May 2024	26 May 2024	18	26 May 2024
Sprint-2	20	1 Week	27 May 2024	02 June 2024	17	02 June 2024
Sprint-3	20	1 Week	03 June 2024	09 June 2024	16	09 June 2024
Sprint-4	20	1 Week	10 June 2024	16 June 2024	19	16 June 2024

Total Story Points: 80	Total Duration: 4 Weeks	Team Velocity (Average): 17.5 Story Points per Sprint	Project Status: Completed
------------------------	-------------------------	---	---------------------------

Project: Heart Disease Analysis using Tableau

Description: This project aims to analyze heart disease data to identify key risk factors and provide interactive dashboards using Tableau for better decision making in healthcare.

